
WHEATLEY PARISH COUNCIL BRIEFING PAPER –  16.09.24 
ITEM 39 TRAFFIC MANAGEMENT FOR TREE WORK IN 

MEMORIAL GARDENS  
 

Author:  Clerk – Michelle Legg 
Strategic Goal: Goal 1 Action against Climate Control 
Summary:  Considerations and costs for traffic management to support safe completion of 

planned tree work in Memorial Gardens  
___________________________________________________________________________            _ 

1. Background 

1.1 Tree surveys have previously been completed in Memorial Gardens, Station Rd/High St. The 
survey identified work to three large trees: sycamore, horse chestnut and common lime, and the 
permissions for the work have been sought and granted. 

1.2 To carry out the work efficiently and effectively the arborist appointed by the council has requested 
the support of traffic management. 
 

2. Full Road Closure  
 

2.1 This is the preferred option of our contractors, that will facilitate the use of their large equipment and 
sections of trees can be handled in the road, safely.    

2.2 OCC are responsible for managing Temporary Traffic Regulation Order (TTRO) with the following 
requirements: 

 12 weeks’ notice for standard applications (Emergency options are available) 
 £1,055 for standard application and £1,725 for emergency applications 
 Confirmation of Public Liability Insurance (£10m) – applicable to contractors 
 £100 costs for Traffic Management Permit  
 Diversion route plans required 
 

2.3 To support the road closure, we will require traffic management barriers and supervision and 
signage. Initial costs for these services include: 
 

 Traffic management plan - £70 
 Equipment and supervisor on site - £250 (all prices exc. VAT) 
 Awaiting confirmation of signage costs (TBC) 

 
2.4 Ideally the tree work would be carried out between school hours, or potentially on a Saturday. 

Whilst the latter option will not increase the costs of the tree work, it will likely increase the costs of 
the traffic management supervision.  
 

3. Temporary Traffic Lights  

3.1 This was initially thought to be an option, however given that contractors would be up in the trees 
over Station Rd, the large equipment required and the narrowness of Station Rd  it would not be 
the safest or viable option.  

4. Recommendations  

4.1  To grant approval for application for a TTRO 


